

Project Time Milestone Wise

Milestone 1 (9/18/2023)

1. Adding a New Selection Option in the Sidebar UI and Application Logic.

Milestone 2 (9/19/2023)

2. Incorporating the user's selected backend choice and loading data module accordingly.

Milestone 3 (9/20/2023)

3. Modifying data processing and querying modules based on the selected backend.

Milestone 4 (9/21/2023)

4. Adjusting data ingestion based on the backend.